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construction to ensure integrity of the
procedure. RUS borrowers with less
than 2000 subscribers may use the
above procedure or have construction
inspection performed by the GFR.

(b) Engineering services for minor
construction may be contracted using
RUS Form 245, Engineering Service
Contract—Special Services. Costs for
these services may be included in the
costs for construction on the Form 771.
(See subpart B of this part.

(c) Upon completion of construction,
the borrower shall obtain the engi-
neer’s certification on RUS Form 771.
An official of the borrower, designated
by the board of directors, shall also
execute the borrower’s certification on
Form 771.

[54 FR 39267, Sept. 25, 1989. Redesignhated at
55 FR 39397, Sept. 27, 1990, and amended at 55
FR 53488, Dec. 31, 1990]

§1753.82 Minor construction closeout.

(a) For minor construction inspected
by the borrower’s engineer, an original
and two copies of Form 771 shall be
sent to the GFR. The GFR will initial
and return the original and one copy.

(b) When funds are requested for
minor construction, the original Form
771 signed or initialed by the GFR,
shall be submitted with the FRS.
Forms 771 should be submitted only
with the FRS which they support. RUS
does not encumber funds pursuant to
Forms 771 unless an advance is made to
the borrower. (See 7 CFR part 1744 sub-
part C).

8§1753.83—1753.90 [Reserved]

Subpart J—Construction
Certification Program

SOURCE: 55 FR 3574, Feb. 2, 1990, unless oth-
erwise noted. Redesignated at 55 FR 39397,
Sept. 27, 1990.

§1753.91 General.

(a) This subpart implements and ex-
plains the provisions of the loan docu-
ments setting forth the requirements
and procedures to be followed by bor-
rowers accepting nomination for the
construction certification program.
Terms used in this subpart are defined
in §1753.2.

7 CFR Ch. XVII (1-1-97 Edition)

(b) [Reserved]

(Approved by the Office of Management and
Budget under control number 0572-0062)

§1753.92 Policies and requirements.

(a) It is RUS policy that, as borrow-
ers gain in experience and maturity,
the advice and assistance rendered by
RUS shall progressively diminish.
Prior to approval of a loan, RUS may
nominate certain borrowers to fulfill
the responsibilities for administration
and construction of projects financed
with RUS loans. Borrowers who accept
this nomination will be known as ‘‘cer-
tification borrowers,”” and the program
in which they participate will be
known as the “‘certification program.”’

(b) Generally, initial loan borrowers
are not eligible for the certification
program.

(c) Generally, the factors which RUS
will consider in selecting borrowers for
the certification program will include:

(1) The experience of the staff of the
borrower.

(2) The RUS assessment of the bor-
rower’s ability to handle the certifi-
cation program requirements consider-
ing the size and complexity of the pro-
posed construction in the LD.

(3) The history of the borrower in fol-
lowing RUS’s policies and procedures.

(4) Other factors deemed relevant by
RUS.

(d) Except as specifically stated in
this subpart, certification borrowers
must comply with all requirements ap-
plicable to other borrowers.

() RUS reserves the right at any
time to require submission of construc-
tion documents or to remove the bor-
rower from the certification program.

§1753.93 Responsibilities.

(a) Responsibilities transferred to cer-
tification borrowers. (1) Approval of en-
gineering and architectural service
contracts.

(2) Approval of P&S.

(3) Approval of price quotations and
bids, except where the low price bid is
not accepted.

(4) Approval of award of construction
contracts and amendments.

(5) Approval of FAP’s if RUS has ap-
proved the force account method of
construction for the construction
project.
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(6) Inspection and certification of
construction.

(7) Approval of closeout documents.

(8) Other responsibilities as may be
specifically granted in writing by RUS.

(b) Responsibilities retained by RUS. (1)
Approval to deviate from RUS require-
ments, except as provided in (a) above.

(2) Approval of use of loan funds for
projects other than those included in
the loan construction budget. See 7
CFR part 1744 subpart C.

(3) Approval of use of loan funds in
excess of amounts included in the loan
budget.

(4) Approval of force account meth-
ods of engineering and construction.

(5) Approval to make significant de-
viations from the work plan approved
by RUS.

(6) Approval of interim construction.

(7) Approval to use materials not list-
ed in the List of Materials Acceptable
for Use on Telephone Systems of RUS
Borrowers.

(8) Approval of field trials.

(9) Approval to modify or alter stand-
ard forms and contracts.

(10) Approval to open bids when fewer
than the required number have been re-
ceived.

(11) Approval of outside plant lay-
outs.

(12) ““Buy American’’ determinations.

(13) Other responsibilities not specifi-
cally transferred by this subpart or in
writing by RUS.

§1753.94 Procedures.

(a) Certification borrowers shall ap-
point three certification officials.
These appointments shall be subject to
RUS approval.

(1) The “*Certifying Officer” shall be
an officer or employee of the borrower
who is authorized to execute binding
agreements. This officer shall sign all
contracts, amendments, closeout docu-
ments and the certification on RUS
Form 158, Certification of Contract or
Force Account Proposal Approval, and
RUS Form 159, Summary of Completed
Construction.

(2) The ““Construction Certifier’’ shall
be an experienced telephone engineer
who is either licensed in the state
where the inspection will be performed,
or is a borrower’s staff engineer who
meets the requirements of the ‘“‘em-

§1753.94

ployee in charge” of force account en-
gineering as described in subpart B of
this part. RUS may determine that it
will accept the certification only for
matters within the staff engineer’s
area of specialization. In such cases the
position of ‘‘Construction Certifier”
shall be filled by more than one engi-
neer. This official is responsible for
certifying that the construction com-
plies with all technical and code re-
quirements.

(3) The ‘“‘Certification Coordinator”
shall administer the certification pro-
gram and serve as the official point of
contact for RUS. The certifying officer
or construction certifier may also
serve as the certification coordinator.

(b) Certification borrowers, shall sub-
mit and obtain RUS approval of a work
plan before construction and related
engineering begin.

(1) The work plan shall provide a de-
scription of the proposed construction
and methods of purchasing in such de-
tail as to enable RUS to monitor the
construction program to ensure to its
satisfaction that loan purposes are ac-
complished in an organized construc-
tion program.

(2) The work plan shall include the
following:

(i) The names and qualifications of
the proposed certification officials de-
fined in §1753.94(a).

(ii) A listing of the proposed work
projects to accomplish the loan pur-
poses showing the estimated cost,
method of performing the construction,
and the proposed commencement and
completion dates for each work
project. The proposed work projects
shall be summarized on RUS Form 157,
Construction Work Plan and Cost Dis-
tribution, or a form providing essen-
tially the same information.

(iii) The proposed source of funds for
meeting cost overruns if the total esti-
mated cost of work projects exceeds
the loan budget.

(iv) A statement signed by the bor-
rower’s certification officials and the
GFR that the work plan is accurate
and complete.

(c) Under the certification program,
the borrower shall follow all standard
RUS postloan engineering and con-
struction procedures except that the
approvals shown in §1753.93(a) will be
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